Creating Value in Project Environments




Casey Ayers
MBA • PMP® • CBAP®
@caseyayers | www.study.pm



Defining Value in Agile Environments

Incremental Delivery in Agile Environments





The Virtues of Incremental Delivery

Ensuring Sustainable Agile Development



Defining Value in Agile Environments



Value

Target



Value

≠

Value Attributes



Meeting Deadlines



Fulfilling Plans



Executing Contracted Work



Staying on Budget



Value



Customer Vision


Value
Customer
Vision
Project
Actions

Value is vision made real

Incremental Delivery in Agile Environments

Few visions must be delivered all at once to offer value



Revolutionary New* iPhone

Cellular network and SMS system

Music and video from iTunes Store

Web content and email services



iTunes syncing for backup and data transfer

3rd party mapping data

iPod earbuds

Revolutionary New* iPhone



Slow EDGE network

No third party applications

Underpowered and very costly

Have the humility to recognize what incremental value can benefit your customer

The Virtues of Incremental Delivery

Incremental Delivery



Value delivery measures success



Accommodates changes and discoveries



Maintains accountability



Generates feedback and fosters support

Determining a Delivery Cadence

Incremental Delivery



Facilitates continuous improvement



Reviews



New Learning



Retrospectives

Cadence of Delivery



Common intervals: 2-4 weeks

Cadence of Delivery



Are we delivering a similar amount of work on a consistent basis?



Is our delivery cadence sustainable?



Can we maintain high quality outcomes at this pace?








Crunch-time is anathema to the Agile mentality


Find a pace that can be maintained indefinitely

Maximize work *not* done



Ensuring Sustainable Agile Development

Sustainable Development



Crunch and Excessive Work in Progress



Degraded Productivity



Lower Quality



Impaired Morale



Limit work in progress



Takeaways

Value is generated by making the vision of customers or end users a reality

Work can often be delivered on an incremental basis, maximizing value

Effective project teams embrace the opportunity to delivery value regularly



Takeaways

Delivery should follow a regular cadence

Work effort must be sustainably paced

Maximizing work *not* done ensures effort is not wasted and focus is maintained

Limiting work in progress minimizes risk of necessary rework and ensures crisper pace of delivery



What's Next

Building and Serving in High Performance Teams